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ISSUE

Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that the Commission may extend the deadline for project
completion no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension.  The extension
will not exceed the period of delay directly attributed to the extraordinary circumstance and will in no
event be for more than twenty (20) months.

San Diego Metropolitan Transit Development Board (MTDB) is requesting a twelve (12) month time
extension to complete design of the Nobel Drive Station of the Mid-Coast Commuter Rail project.

SUMMARY

Federal funding for the construction of this project required the environmental process to be completed
for the entire Mid-Coast Commuter Rail project before station design could begin.  Extended delays in
the federal review and approval of the Final Environmental Impact Statement (FEIS) delayed the award
of the Nobel Drive Station design contract until November 2001.  MTDB will now require an additional
12 months to complete the design work for the station.

RECOMMENDATION

The Department recommends the Commission approve the time extension.


